Kansas Department of Agriculture-Division of Water Resources
Cooperating Technical Partners Program
Mapping Activity Statement

Mappihg Activity Statement No. 9 — Digital Flood Insurance Rate Map Production and
Development of Updated Flood Data

In accordance with the Cooperating Technical Partners (CTP) Partnership Agreement dafed September 1,
1999 between Kansas Department of Agriculture-Division of Water Resources and the Federal Emergency
Management Agency (FEMA), Mapping Activity Statement (MAS) No. No. 9 is as follows.

- SECTION 1—OBJECTIVE AND SCOPE

The objective of the Flood Map Project documented in this MAS is to develop a Digital Flood Insurance
Rate Map (DFIRM) and Flood Insurance Study (FIS) report for Butler County, KS. The DFIRM and FIS
report will be produced in the FEMA county-wide format.

In.addition the Mapping Partners involved in this project will develbp new and/or updated flocd hazard
data, as summarized in the following table:

_Fl Source each Limit ydrology:| Hydrauli Mappin
All streams currently Approximately X
mapped as approximate 1065 miles.
Zone A with drainage
greater than one mile
other than streams listed
. below.
Tributary B West Branch Northeast of El X
"~ Walnut River Dorado; 3 miles.
Walnut River Cross Section B X
to Cross Section
G; 4 miles.
Walnut River Cross section AO X
to State HWY
177
Whitewater River Cross Section N _ X
to Cross Section
S; 2 miles.

This Flood Map project will be completed by the following:

¢ Kansas Department of Agriculture-Division of Water Resources;
e FEMA Flood Map Production Coordination Contractor (MCC).

The activities to be completed, and who will complete them, are summarized in Section 1 of this MAS.
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The activities for this Flood Map Project, including required QA/QC (QA/QC) reviews, and the Mapping
Partners that will complete them are summarized in the table below. The sections of this MAS that foliow
the table below describe the specific activities, responsible Mapping Partner(s), FEMA standards that must
he met, and resultant map components.

Table 1-1, Summary of Project Activities and Assignments

i o _{;; 7 :' "'§f T 3 i
Actlwty 1- Fleld Surveys and Reconnalssance :

Activity 2 — Topographic Data Development X

Activity 3 — Independent QA/QC Review of Topographic Data _ X
Activity 4 —Hydrologic Analyses X
Activity 5-Independent QA/QC Review of Hydrologic Analyses ' X
Activity 6 — Hydraulic Analyses X
Activity 7 — Independent QA/QC Review of Hydraulic Analyses X
Activity 8 ~ Floodplain Mapping (Detailed Riverine Analysis} - N/A
Activity 8A — Floodplain Mapping (Redelineation Usmg Effective Flood
Profiles and Updated Topographic Data)

Activity 8B — Floodplain Mapping (Refinement or Creatlon of Zone A) X
Activity 9 — Independent QA/QC Review of Floodplain Mapping (Revised
Areas)

Activity 10 — Base Map Acquisition X

Activity 11 — DFIRM Production (Non-Revised Areas) X

Activity 11A — Independent QA/QC Review of DFIRM Production (Non-
Revised Areas) '

Activity 12 — DFIRM Production {(Merge Revised and Non-Revised
Information)

Activity 12A — Application of DFIRM Graphic and Database Specifications
Activity 12A — Independent QA/QC Review of DFIRM Product Meeting
FEMA Graphic and Database Specifications

Activity 13 — Preliminary DFIRM and FIS Report Distribution

Activity 14 — Post-Preliminary Processing

|| >¢ |x|
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Activity 1 - Field Surveys and Reconnaissance
Responsible Mapping Partner: Kansas Department of Agriculture-Division of Water Resources

Scope: To supplement any field reconnaissance conducted during the scoping phase of this project,
Kansas Department of Agriculture-Division of Water Resources shall conduct a detailed field
reconnaissance of the specific study area to determine conditions along the floodplain(s), types and

- numbers of hydraulic and/or flood control structures, apparent maintenance or lack thereof of existing
hydraulic structures, locations of cross sections to be surveyed, and other parameters needed for the
hydrologic and hydraulic analyses.

In addition to the initial field reconnaissance, Kansas Department of Agriculture-Division of Water
Resources shall conduct field surveys, including obtaining channel and floodplain cross sections,
identifying or establishing. temporary benchmarks, and obtaining the physical dimensions of hydraulic and
flood-control structures, Kansas Department of Agriculture-Division of Water Resources also shall
coordinate with other Mapping Partners that are collecting topographic data under Activity 2.

| Standards: All work under Activity 1 shall be performed in accordance with the standards specified in
Section 5 of this MAS,

Deliverables: In accordance with the Technical Support Data Notebook (TSDN) format described in
described in Appendix M of Guidelines and Specifications for Flood Hazard Mapping Partners, Kansas
Department of Agriculture-Division of Water Resources shall make the following products available to
FEMA : ' '

e A report summarizing the findings of the field reconnaissance;
Activity 2 - Topographic Data Development
Responsible Mapping Partner: Kansas Department of Agriculture-Division of Water Resources

Scope: To supplement the field surveys conducted under Activity 1, Kansas Department of Agriculture-
Division of Water Resources shall obtain additional topographic data of the overbank areas of the flooding
sources studied to delineate floodplain boundaries. Specifically, Kansas Department of Agricuiture-
Division of Water Resources shall review and utilize existing topographic data obtained from the City of El
Dorado and/or the developer. Department of Agriculture-Division of Water Resources also shall
coordinate with other team members conducting field surveys under Activity 1. :

For this activity, Kansas Department of Agriculture-Division of Water Resources also shall develop
topographic maps and/or Digital Elevation Models (DEMs) for the subject flooding sources using the data
collected under Activities 1 and 2. In addition, Kansas Department of Agriculture-Division of Water
Resources shall address all concerns or questions regarding Activity 2 that are raised by Kansas
Department of Agriculture-Division of Water Resources during the independent QA/QC review under
Activity 3.

Standards: All work under Activity 2 shail be performed in accordance with the standards specified in
Section 5 of this MAS.

Deliverables: Upon completion of topographic data collection and processing for Tributary B West Branch
Walnut River, this data will be submitted to FEMA Flood Map Production Coordination Contractor (MCC)
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for independent review under Activity 3. Data for the remaining flooding sources will be submitted for an -
independent QA/QC review at the completion of this activity. '

In accordance with the TSDN format described in described in Appendix M of Guidelines and o
Specifications for Flood Hazard Mapping Partners, Kansas Department of Agriculture-Division of Water
Resources shall make the following products available to FEMA: '

For streams being redelineated uSing existing effective profiles:

Report summarizing methodology and results; and

Hardcopy version of topographic map, sealed by licensed land surveyor; or

Completed Form No. 5 of Revisions to National Flood Insurance Program Maps,
Application/Certification Forms and Instructions (MT-2). Complete set of MT-2 forms are
available from FEMA web site at http://fwww.fema.gov/mit/tsd/DL_MT-2.htm;

For the streams identified in Section 1 studied by approximate methods:
« Digital Elevation Models.
Activity 3 - Independent QA/QC Review of Topographic Data
Responsible Mapping Partner: FEMA Flood Map Production Coordination Contractor (MCC)

Scope: FEMA Flood Map Production Coordination Contractor (MCC) shall review the mapping data -
generated by Kansas Department of Agriculture-Division of Water Resources under Activity 2 to ensure
that this information is consistent with FEMA standards and standard engineering practice and are -
sufficient to prepare the DFIRM. '

Stapdards: All work under Activity 3 shall be performed in accordance with the standards specified in
Section 5 of this MAS. _

Deliverables: In accordance with the TSDN format described in described in Appendix M of Guidelines
and Specifications for Fiood Hazard Mapping Partners, FEMA Fiood Map Production Coordination
Contractor (MCC) shall make the following products available to FEMA: ,

o A Summary Report that describes the findings of the independent QA/QC review; and
« Recommendations to resolve any problems that are identified during the independent QA/QC
review,

. Activity 4 — Hydrologic Analyses
Responsible Mapping Partner: Kansas Department of Agriculture-Division of Water Resources

Scope: Hydrologic analyses will be completed for approximately 1100 square miles of flooding sources
within Butler County that have greater than square mile of drainage area as listed in Section 1 of this
Mapping Activity Statement. Peak flood discharges wilt be calculated for the 1% annual chance storm
events for all streams with drainage area greater than one square mile. These flood discharges will be
the basis for subsequent hydraulic analyses of the subject flooding source(s). In addition, Kansas
Department of Agriculture-Division of Water Resources will be responsible for addressing all concerns or
questions regarding this Activity raised during the QA/QC review outlined in Activity 5.
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If GIS-based modeling is used, Kansas Department of Agriculture-Division of Water Resources shall
document automated data processing and modeling algorithms and provide them to FEMA to ensure they
are consistent with the standards outlined above. Digital datasets (such as elevation, basin, or land use
data) are to be documented and provided to FEMA for approval before performing the hydrologic
analyses to ensure the datasets meet minimum requirements. If non-commercial (i.e., custom-
developed) software is used for the analysis, then Kansas Department of Agriculture-Division of Water
Resources shall provide full user documentation, technical algorithm documentation, and the software to
FEMA for review before performing the hydrologic analyses.

Standards: All work under Activity 4 shali be performed in accordance with the standards specified in
Section 5 of this MAS.

Deliverables: Upon completion of hydrologic modeling for all streams with drainage area greater than
one square mile, Kansas Department of Agriculture-Division of Water Resources will submit the results to
MCC for an independent QA/QC review as described in Activity 5.

In accordance with the TSDN format described in described in Appendix M of Guidelines and
Specifications for Flood Hazard Mapping Partners, Kansas Department of Agriculture-Division of Water
Resources shall make the following products available to FEMA:

» A Final Methodology Report that includes a summarization of the findings from the hydrologic
analysis.

For GIS-based modeling, deliverables include all input and output data, intermediate data processing
products, and GIS data layers.

Activity 5 - Independent QA/QC Review of Hydrologic Analyses
Responsible Mapping Partner: FEMA Flood Map Production Coordination Contractor (MCC)

Scope: FEMA Flood Map Production Coordination Contractor (MCC) shall review the technical, scientific,
and other information submitted by Kansas Department of Agriculture-Division of Water Resources under
Activity 4 to ensure that the data and modeling are consistent with FEMA standards and standard
engineering practice and are sufficient to prepare the DFIRM. This work shall include, at @ minimum, the
activities listed below

e Review submittal for technical and regulatory adequacy, completeness of required information,
application/certification forms, and supporting data and documentation. The technical review is
to focus on the following:

- Use of acceptable models;

- Use of appropriate methodology(ies);

- Correctly applied methodology(ies)/model(s), including QC of input parameters;
- Comparison with gage data and/or regression equations, if appropriate; and

- Comparison with discharges for contiguous reaches or fiooding sources.

» Maintain records of all contacts, reviews, recornmendations, and actions and make them readlly
available to FEMA.
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« Maintain an archive of all data submitted for hydrologic modeling review. (All sUpporting data
must be retained for 3 years from the date funding recipient submits its final expenditure report
to FEMA.) .

Standards: Al work under Activity 5 shall be performed in accordance with the standards specified in
Section 5 of this MAS.

Deliverables: In accordance with the TSDN format described in described in Appendix M of Guidelines
and Specifications for Flood Hazard Mapping Partners, Kansas Department of Agriculture-Division of
Water Resources shall make the following products available to FEMA:

e A Summary Report that describes the findings of the independent QA/QC review and
« Recommendations to resolve any problems that are identified during the inclependent QA/QC
review.

Activity 6 — Hydraulic Analyses
Responsible Mapping Partner: Kansas Department of Agriculture-Division of Water Resources

Scope: Kansas Department of Agriculture-Division of Water Resources will perform hydraulic analyses for
approximately 1065 miles of the flooding sources listed in the Section 1 of this Mapping Activity
Statement. The modeling will include the 1% annual chance storm events, based on peak discharges
computed under Activity 4, for approximately 1065 miles of approximate study, which includes all
streams with drainage greater than one square mile other Kansas Department of Agriculture-Division of
Water Resources shall use the cross-section and field data collected under Activity 1 to perform the
hydraulic analyses.

Kansas Department of Agriculture-Division of Water Resources shall document automated data
processing and modeling algorithms for GIS-based modeling and provide them to FEMA for review to
ensure they are consistent with the standards outlined above. Digital datasets are to be documented and
provided to FEMA for approval before performing the hydraulic analyses to ensure the datasets meet
minimum requirements. If non-commercial (i.e., custom-developed) software is used for the analyses,
then Kansas Department of Agriculture-Division of Water Resources shall provide full user documentation,
technical algorithm documentation, and the software to FEMA for review before performing the hydraulic
analyses

Standards: All work under Activity 6 shall be performed in accordance with the standards specified in
Section 5 of this MAS.

Deliverables: Upon completion of hydraulic modeling for all streams with drainage area greater than
one square mile, Kansas Department of Agriculture-Division of Water Resources will submit the results to -
MCC for an independent QA/QC review as described in Activity 7. Kansas Department of Agriculture-
Division of Water Resources will submit the results for the remaining flooding sources for an independent
QA/QC review at the completion of this Activity.

In accordance with the TSDN format described in Section 2, Kansas Department of Agriculture-Division of
Water Resources shall make the following products available to FEMA:

For the streams identified in Section 1 studied by approximate methods:
s  All backup data used in the analyses;
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e A Final Methodology Report that includes a summarization of the findings from the hydraulic
analysis.
Activity 7 - Independent QA/QC Review of Hydraulic Analyses

Respansible Mapping Partner: FEMA Flood Map Production Coordination Contractor (MCC)

Scope: FEMA Flood Map Production Coordination Contractor (MCC) shall review the technical, scientific,
and other information submitted by Kansas Department of Agriculture-Division of Water Resources under
Activity 6 to ensure that the data and modeling are consistent with FEMA standards and standard
engineering practice and are sufficient to revise the FIRM. This work shall include, at @ minimum, the
activities listed below

o Review submittal for technical and regulatory adequacy, completeness of required information,
application/certification forms, and supporting data and documentation. The technical review is

to focus on the following: :

- Use of acceptable model(s);

- Starting water-surface elevations;

- Cross-section geometry; _

- Manning’s “n” values and expansion/contraction coefficients;

- Bridge and culvert modeling;

- Flood discharges;

- Regulatory floodway computation methods; and

- Tie-in to upstream and downstream non-revised Flood Profiles.

« Use the CHECK-2 or CHECK-RAS programs to flag potential problems and focus review efforts.
« Maintain records of all contacts, reviews, recommendations, and actions and make them readily

available to FEMA.
« Maintain an archive of all data submitted for hydraulic modeling review. (All supporting data must be
retained for 3 years from the date funding recipient submits its final expenditure report to FEMA.)

Standards: All work under Activity 7 shall be performed in accordance with the standards specified in
Section 5 of this MAS.

Deliverables: In accordance with the TSDN format described in described in Appendix M of Guidelines
and Specifications for Flood Hazard Mapping Partners, FEMA Flood Map Production Coordination
Contractor (MCC) shall make the following products available to FEMA:
. A Summary Report that describes the findings of the independent QA/QC review; and
. Recommendations to resolve any problems that are identified during the independent QA/QC
review. :

Activity 8 - Floodplain Mapping (Detailed Riverine Analysis)

This activity is not applicable.

Activity 8A - Floodplain Mapping (Redelineation of Detailed Floodplain Boundaries Using
Updated Topographic Data) _

Responsible Mapping Partner: Kansas Department of Agriculture-Division of Water Resources

September 15, 2003

Agreement 9

(Template Version-R-VII, April 2003)
Page 7




Scope: Kansas Department of Agricufture-Division of Water, Resources shall delineate the 1- and 0.2-
percent-annual-chance floodplain boundaries and the regulatory floodway boundaries (if required) for the
flooding sources listed in the Introduction to this SOW. Kansas Department of Agriculture-Division of
Water Resources shall use topographic information acquired under Activity 2 to delineate the floodplain
and regulatory floodway boundaries as appropriate on a digital work map. In addition, Kansas
Department of Agriculture-Division of Water Resources shall address all concerns or questions regarding
Activity 8A that are raised by FEMA Flood Map Production Coordination Contractor {MCC) during the

independent QA/QC review under Activity 9.

' Standards: All work under Activity 8A shall be performed in accordance with the standards specified in
‘Section 5 of this MAS,

Deliverables: Upon completion of floodplain mapping for Walnut River from Cross Section B to Cross
Section G, Whitewater River from Cross Section N to Cross Section S, Tributary B West Branch Walnut
River, and Walnut River from Cross Section AO to State HWY 177, Kansas Department of Agriculture-
Division of Water Resources shall submit the results to FEMA Flood Map Production Coordination
Contractor (MCC) for an independent review under Activity 9. The mapping for the remaining flooding
sources is to be submitted for a final QA/QC review at the completion of this activity.

In accordance with the TSDN format described in described in Appendix M of Guidelines and
Specifications for Flood Hazard Mapping Partners, Kansas Department of Agriculture-Division of Water
Resources shall make the following products available to FEMA:

«  Digital work maps showing the 1- and O.Z-percent-annual-chance floodplain boundary delineations,
- regulatory floodway boundary delineations, cross sections, BFEs, flood insurance risk zone labels, and

all applicable base map features;

« DFIRM mapping files, prepared in accordance with the requirements in Guidelines and Specifications
for Flood Hazard Mapping Partners;

. Metadata files describing the DFIRM data, including all required information shown in Guidelines and
Specifications for Flood Hazard Mapping Partners,;

e Complete set of plots of DFIRM panels showing all detailed flood hazard information at a suitable
scale;

» A Summary Report that describes and provides the results of all automated or manual QA/QC review
steps taken during the preparation of the DFIRM;

o Any backup or supplemental information used in the mapping required for the independent QA/QC
review outlined under Activity 9; and

e An _explanation for the use of existing topography for the studied reaches, if appropriate.

Activity 8B - Floodplain Mapping (Refinement or Creation of Zone A)
Responsible Mapping Partner: Kansas Department of Agriculture-Division of Water Resources

Scope: Kansas Department of Agriculture-Division of Water Resources shall delineate the 1-percent-
annual-chance floodplain boundaries for the flooding sources listed in the Introduction to this SOW,
Kansas Department of Agriculture-Division of Water Resources shall use topographic information
acquired under Activity 2 to delineate the floodplain boundaries on a digital work map. In addition,
Kansas Department of Agriculture-Division of Water Resources shall address all concerns or questions
regarding Activity 8B that are raised by FEMA Flood Map Production Coordination Contractor (MCC)
during the independent QA/QC review under Activity 9.
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Standards: All work under Activity 8B shall be performed in accordance with the standards specified in
Section 5 of this MAS. Kansas Department of Agriculture-Division of Water Resources may expand on the
approaches for analyzing Zone A areas outlined in Guidelines and Specifications for Flood Hazard
Mapping Partners and in FEMA 265, Managing Floodplain Development in Approximate Zone A Areas
(April 1995), and/or develop new approaches. Such approaches must be coordinated with the FEMA
Regional Project Officer before analysis and mapping begin.

Deliverables: Upon completion of floodplain mapping for all flooding sources that drain greater than 1
square mile that are currently mapped using approximate methods, Kansas Department of Agriculture-
Division of Water Resources shall submit the results to FEMA Flood Map Production Coordination
Contractor (MCC) for an independent QA/QC review under Activity 9. The mapping for the remaining
flooding sources is to be submitted for a final QA/QC review at the completion of this activity.

In accordance.mth the TSDN -format described in described in Appendix M of Guidelines and
Specifications for Flood Hazard Mapping Partners, Kansas Department of Agriculture-Division of Water
Resources shall make the following products available to FEMA:

. Digital work maps showing the 1-percent-annual-chance fioodplain boundary delineations, flood
insurance risk zone labels, and all applicable base map features;

. Written summary of the analysis methodologies;.
Any backup or supplemental information, including supporting calcu!ations and assumptions for
any computed 1-percent-annual-chance water-surface elevations used in the mapping required
for the independent QA/QC review under Activity 9;

. Hardcopy and digital versions of input and output for any computer programs that were used;

. DFIRM mapping files, prepared in accordance with the requirements in Guidelines and
Specifications for Flood Hazard Mapping Partners,

. Metadata files describing the DFIRM data, including 2ll required information shown in Guidelines
and Specifications for Flood Hazard Mapping Partners,

. Complete set of plots of DFIRM panels showing all detailed flood hazard information at a suitable
scale; and :

. A Summary Report that describes and provides the results of all automated or manual QA/QC
review steps taken during the preparation of the DFIRM.

If automated GIS-based models are applied, all input data, output data, intermediate data processing
products, and GIS data layers shall be submitted.

Activity 9 - Independent QA/QC Review of Floodplain Mapping (Revised Areas)
Responsible Mapping Partner: FEMA Flood Map Production Coordination Contractor (MCC)

Scope: FEMA Flood Map Production Coordination Contractor (MCC) shall review the floodplain mapping
submitted by Kansas Department of Agriculture-Division of Water Resources under Activities 8, 8A, and
8B to ensure that the results of the analyses performed are accurately represented on the work maps.
This work shall include, at a minimum, the activities listed below.

» For the coastal flood hazard analyses, review the setup and run-up height elevations shown on
the work map to ensure they agree with those shown on the data table(s), and stillwater
elevations are shown where coastal and riverine fiooding studied in detail join.
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e  Review the cross sections for proper location and orientation on the work map and agreement
' with the Floodway Data Table. :

¢ Review the BFEs shown on the work map for proper location and agreement with the results of
the hydraulic modeling.

s Review the regulatory floodway widths for agreement with the widths shown in the Fioodway
Data Table and the results of the hydraulic modeling.

» - Review the floodplain boundaries for agreement with the flood elevations shown in thé Floodway
Data Table and the contour lines and cther topographic information shown on the work maps.

s - Review floodplain widths at cross sections as shown on the work maps to ensure they match the

Floodway Data Table. _
« Review the floodplain boundaries as shown on the work maps to ensure they match the Flood
Profiles. ‘
¢ Review the flood insurance risk zones as shown on the work maps to ensure they are labeled
‘ properly.

» Review the DFIRM mapping files to ensure they were prepared in accordance with the
requirements in Guidelines and Specifications for Flood Hazard Mapping Partners.

» Review the metadata files to ensure they include all required information shown in Guidelines
and Specifications for Flood Hazard Mapping Partners.

Standards: All work under Activity 9 shall be performed in accordance with the standards specified in
Section 5 of this MAS.

Deliverables: In accordance with the TSDN format described in described- in Appendix M of Guidelines
and Specifications for Flood Hazard Mapping Partners, FEMA Flood Map Production Coordination
Contractor {(MCC) shall make the following products available to FEMA:

. A Summary Report that describes the findings of the QA/QC review, noting any deficiencies and
providing recommendations to resolve them or agreeing with the mapping results;

. Recommendations to resoclve any problems that are identified during the independent QA/QC
review; and

. An annotated work map with all questions and/or concerns indicated, if necessary.
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Activity 10 - Base Map Acquisition
Responsible Mapping Partner: Kansas Department of Agriculture-Division of Water Resources

Scope: This is a required activity when Activities 8, 8A, 8B, and 11 are performed. This activity consists
of obtaining the digital base map; DOQQ or vector, for the project Kansas Department of Agriculture-
Division of Water Resources shall provide the digital base map. The required activities are as follows:

. Obtain digital files (raster or vector) of the base map.
» Secure necessary permissions from the map source to allow FEMA’s use and distribution of
" hardcopy and digital map products using the digital base map, free of charge.
e Certify that the digital data meets the minimum standards and specifications that FEMA requires
for DFIRM production.
. Populate the DFIRM database with the information required by FEMA.

Standards: All work under Activity 10 shall be performed in accordance with the standards specified in
Section 5 of this MAS, _

Deliverables: In accordance with the TSDN format described in described in Appendix M of Guidelines
and Specifications for Flood Hazard Mapping Fartners, Kansas Department of Agriculture-Division of
Water Resources shall make the following products available to FEMA!:

» Written certification that the digital data meet the minirﬁum standards and specifications an
. Documentation that FEMA can use the digital base map. :
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Activity 11 — DFIRM Production (Non-Revised Areas)
Responsible Mapping Partner: Kansas Department of Agriculture-Division of Water Resources

Scope: For all flooding sources except those segments specified in the Introduction to this SOW (that will
have updated flood data developed under Activities 1 through 9), Kansas Department of Agriculture-
Division of Water Resources shall convert the information shown on the effective FIRM and Flood
Boundary Floodway Map (FBFM) panels for all incorporated and unincorporated areas of Butler County to
digital format in conformance with FEMA DFIRM specifications. Kansas Department of Agriculture-
Division of Water Resources shall use the base map acquired under Activity 10 for the conversion. The
scope of Activity 11 covers the digitization of 39 FIRM panels and 15 FBFM panels. Kansas Department
of Agriculture-Division of Water Resources also shall incorporate the results of Letters of Map Change
(LOMCs) issued by FEMA since the date of the current effective FIRM for each affected community.
Kansas Department of Agriculture-Division of Water Resources shall not digitize the flood theme for the -
fleoding sources specified in the Introduction under Activity 11. Rather, Kansas Department of
Agriculture-Division of Water Resources shall leave these as “holes” in the digita! flood theme that will be
filled in as part of Activity 12 using the digital flood data developed under Activities 8, 8A, and 8B.

Standards: All work under Activity 11 shall be performed in accordance with the standards specified in
Section 5 of this MAS. _

Deliverables: In accordance with the TSDN format described in described in Appendix M of Guidelines
and Specifications for Flood Hazard Mapping Partners, Kansas Department of Agriculture-Division of
Water Resources shall make the following products available to FEMA:

+ Digital work maps showing the 1- and 0.2-percent-annual-chance floodplain boundary delineations,
regulatory floodway boundary delineations, cross sections, BFEs, flood insurance risk zone labels, and
all applicable base map features;

= DFIRM mapping files, prepared in accordance with the requ:rements in Guidelines and Specifications
for Flood Hazard Mapping Fartners;

« Metadata files describing the DFIRM data, including all required information shown in Guidelines and
Specifications for Flood Hazard Mapping FPartners,

+ Complete set of plots of DFIRM panels showing all detailed flood hazard information at a suitable
scale; and

+ A Summary Report that describes and provides the results of all automated or manual QA/QC review
steps taken during the preparation of the DFIRM, including a check that the road and ﬂoodplaln
relationship is maintained for all non-revised areas.
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Activity 11A — Independent QA/QC Review of DFIRM Production {Non-Revised Areas)
Responsible Mapping Partner: FEMA Flood Map Production Coordination Contractor (MCC)

Scope: FEMA Flood Map Production Coordination Contractor (MCC) shall review the DFIRM panels
submitted by Kansas Department of Agriculture-Division of Water Resources under Activity 11 to ensure
that the new DFIRM panels accurately represent the information shown on the effective, FIRMs and

- FBFMs for the area mapped. This work shall include, at a minimum, checking the following:

Cross sections were properly located and oriented as shown on the FIRM or FBFM.
BFEs are properly located and agree with the BFEs shown on the FIRM.
Regulatory floodway widths agree with the widths shown on the FIRM or FBFM.
The 1 and 0.2-percent-annual-chance floodplain boundaries agree with the floodplain boundaries
shown on the FIRM and the contour lines, other topographic information, and plammetrlc
+ information shown on the DFIRM base.
. For coastal studies, setup and run-up height elevations shown on the work map agree with those
shown on the data table(s), and stillwater elevations are shown where coastal and riverine flooding
- studied in detail join.
. Zone designations are indicated properly.

- Standards: All work under Activity 11A shall be performed in accordance with the standards specified in
Section 5 of this MAS. _

Deliverables: 1In accordance with the TSDN format described in described in Appendix M of Guidelines
and Specifications for Flood Hazard Mapping Partners, FEMA Flood Map Production Coordlnatmn
Contractor (MCC) shall make the following products available to FEMA:

. A Summary Report that describes the findings of the QA/QC review noting any deficiencies and
providing recommendations to resolve them or agreeing with the mapping resulits;

. Recommendations to resolve any problems that are identified during the independent QA/QC
review; and

. An annotated copy of the DFIRM with all questions and/or concerns indicated, if necessary.
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Activity 12 —DFIRM Production {Merging Revised and Non-Revised Information)

Responsible Mapping Partner: Kansas Department of Agriculture-Division of Water Resources

Scope: Upon completion of the floodplain mapping activities (Activities 8, 8A, and/or 8B) for the revised
flooding sources and the DFIRM production for non-revised areas (Activity 11), Kansas Department of
Agriculture-Division of Water Resources shall merge the digital floodplain data into a single, updated
Digital FIRM. This work is to include tie-in of flood hazard information for areas that were not studied as
part of the Flood Map Project documented in this SOW. Kansas Department of Agriculture-Division of
Water Resources also shall tie in the revised and non-revised Flood Profiles, floodplain boundaries, and
regulatory floodway boundaries with contiguous communities that were not studied as part of this MAS.
Kansas Department of Agriculture-Division of Water Resources shall coordinate with those Mapping
Partners responsible for Activities 8, 8A, 8B, and 11, as necessary, to resolve any potential tie-in issues.

Standards: All work under Activity 12 shall be performed in accordance with the standards specified in
Section 5 of this MAS. '

Deliverables: In accordance with the TSDN format described in described in Appendix M of Guidelines
and Specifications for Flood Hazard Mapping Partners, Kansas Department of Agriculture-Division of
Water Resources shall make the following products available to FEMA:

» Digital work maps showing the 1- and 0.2-percent-annual-chance floodplain boundary delineations,
regulatory floodway boundary delineations, cross sections, BFEs, flood insurance risk zone labels, and
all applicable base map features;

» DFIRM mapping files, prepared in accordance with the requirements in Guidelines and Specifications
for Flood Hazard Mapping Partners, ‘

e Metadata files describing the DFIRM data, including all required information shown in Guidelines and
Specifications for Flood Hazard Mapping Partners,

o Complete set of plots of DFIRM panels showing all detailed flood hazard information at a suitable
scale; and

= A Summary Report that describes and provides the results of all automated or manual QA/QC review
steps taken during the preparation of the DFIRM.
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Activity 12A — DFIRM Production (Application of DFIRM Graphics and Database
Specifications)

&esnonsiblé Mapping Partner: FEMA Flood Map Production Coordination Contractor (MCC)

Scope: FEMA Flood Map Production Coordination Contractor (MCC)shall apply the final FEMA DFIRM
-graphic and database specifications to the DFIRM files produced under Activity 12. This work shall
include adding all required annotation, line pattern, area shading, and map collar information (e.g., map
borders, title blocks, legends, notes to user). FEMA Flood Map Production Coordination Contractor {(MCC)
shall coordinate with those Mapping Partners responsible for Activities 8, 8A, 8B, 11, and 12, as
necessary, to resolve any problems that are identified during Activity 12A. C

Standards: All work under Activity 12A shall be performed in accordance with the standards specified in
Section 5 of this MAS. _

Deliverables: 1In accordance with the TSDN format described in described in Appendix M of Guidelines
and Specifications for Flood Hazard Mapping Partners, FEMA Flood Map Production Coordination
- Contractor (MCC) shall make the following products available to FEMA:

~=  Digital work maps showing the 1- and 0.2-percent-annual-chance floodplain boundary delineations,
regulatory floodway boundary delineations, cross sections, BFEs, flood insurance risk zone labels, and
all applicable base map features;

*  DFIRM mapping files, prepared in accordance with the requirements in Guidelines and Specifications
for Flood Hazard Mapping Partners, _
+ Metadata files describing the DFIRM data, including all required information shown in Guidelines and
 Specifications for Flood Hazard Mapping Partners;
¢ Complete set of plots of DFIRM panels showing all detailed flood hazard information at a suitable
scale; and

e A Summary Report that describes and provides the results of all automated or manual QA/QC review
steps taken during the preparation of the DFIRM.
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‘Activity 12B — Independent QA/QC Review of DFIRM Product Meeting FEMA Graphics and
Database Specifications

Responsible Mapping Partner: FEMA Flood Map Production Coordination Contractor (MCC)

Scope: Upon completion of the floodplain mapping activities (Activities 8, 8A, and/or 8B and DFIRM
production activities (Activities 11, 12, and 12A ), FEMA Flood Map Production Coordination Contractor
(MCC)shall review the DFIRM to ensure it meets current FEMA graphic specifications. In addition, FEMA
Flood Map Production Coordination Contractor (MCC)shall review the DFIRM spatial database to
determine if it meets current FEMA database specifications. FEMA Flood Map Production Coordination
Contractor (MCC) shall coordinate with other Mapping Partners, as necessary, to resolve any problems
identified during this QA/QC review,

This work shall include ensure that the requirements below are met.

»  Ali required DFIRM features are accurately and legibly. labeled and follow the examples shown in
the FEMA DFIRM specifications, This includes all flood hazard zones, BFES, cross sections,
studied streams, mapped political entities, and all roads within and adjacent to the 1-percent-
annual-chance floodplains. _

+ Al DFIRM features are correctly symbolized with the appropriate symbol, line pattern, or area
shading and follow the requirements in Guidelines and Specifications for Flood Hazard Mapping
Partners.

« All map coliar information is complete, correct, and follows the requirements specified in
Guidelines and Specifications for Flood Hazard Mapping Partners.

« DFIRM mapping files are in one of the GIS file and database formats specified in Guidelines and
Specifications for Flood Hazard Mapping Partners and conform to those specifications faor content
and attribution.

+ DFIRM database files are in one of the database formats specified in Guidefines and
Specifications for Flood Hazard Mapping Partners and conform to those specifications for content
and attribution. '

» Metadata files describing the DFIRM data include all required information shown in Guidelines
and Specifications for Flood Hazard Mapping Partners.

« The FIS report is prepared in the FEMA Countywide Format as documented in Appendlx J of
Guidelines and Specifications for Flood Hazard Mapping Partners,

Standards: All work under Activity 12B shall be performed in accordance with the standards spetiﬁed in
Section 5 of this MAS. '

Deliverables: In accordance with the TSDN format described in described in Appendix M of Guidelines
and Specifications for Flood Hazard Mapping Partners, FEMA Flood Map Production Coordination
Contractor (MCC) shall make the following products available to FEMA:

« A Summary Report that describes the findings of the QA/QC review noting any deficiencies and
providing recommendations to resolve them or agreeing with the mapping resuits and the results
of all automated or manual QA/QC steps taken during the independent QA/QC review;

s Recommendations to resolve any problems that are identified during the independent QA/QC
review; and

* An annotated copy of th_e DFIRM with all questions and/or concerns indicated, if necessary.
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Activity 13 - Preliminary DFIRM and FIS Report Distribution

Responsible Mapping Partners: FEMA Flood Map Production Coordination Contractor (MCC)

Scope: This activity consists of the final preparation, review and distribution of the Preliminary copies of
the DFIRM and FIS report for community and public review and comment. The activities to be performed
© are summarized below.

Preliminary Transmittal Letter Preparation. The MCC shall prepare letters to transmit the Preliminary
copies of the DFIRM and FIS report and related enclosures to the community, the State NFIP
Coordinator, the FEMA Regional Office, and others as directed by FEMA.

Final QA/QC Review of Preliminary DFIRM and FIS Report: The MCC shall perform a final QA/QC review
of the Preliminary DFIRM and FIS report, including all data tables, Flood Profiles, and other components
of the FIS report. The QA/QC review procedures shall be consistent with the Guidelines and
Specifications for Flood Hazard Mapping Pariners.

Discrepancy Resolution; The MCC shall work with Kansas Department of Agriculture-Division of Water
Resources and FEMA as appropriate to resolve discrepancies identified during the final QA/QC review.

Distribution of Preliminary DFIRM and FIS Report: The MCC shall distribute the Preliminary copies of the
DFIRM and FIS report to the community, the State NFIP Coordinator, the FEMA Regional Office, and
others as directed by FEMA,

!Vewé Release Preparation: The MCC shall prepare news release notifications of BFE changes and perform
QA/QC reviews of the notices for accuracy and compliance with FEMA format requirements. The MCC
shall file the notifications for later submitta! to FEMA for review.

Preliminary Summary of Map Actions (SOMA) Preparation: The MCC shall prepare Preliminary SOMAs for
all affected communities, if appropriate. The SOMA shall list pertinent information regarding Letters of
Map Change that will be affected by the issuance of the DFIRM (i.e., superseded, incorporated,
revalidated).

Standards: All work under Activity 13 shail be performed in accordance with the standards specified in
Section 5 of this MAS.

Deliverables: In accordance with the TSDN format described in described in Appendix M of Guidelines
and Specifications for Flood Hazard Mapping Partners and the requirements documented in Section 1 and
Appendix A of the FEMA Document Control Procedures Manual FEMA Flood Map Production Coordination
Contractor (MCC) shall make the following products available to FEMA;

e Preliminary transmittal letters shall be prepared. These letters and any additional letters requested
by FEMA shall be prepared in accordance with the current version of the FEMA Docurnent Controf
Procedures Manual.

» Preliminary copies of the DFIRM and FIS report, including all updated data tables and Flood Profiles
shall be mailed to the Chief Executive Officer (CEQO) and floodplain administrator of each affected
community, the State NFIP Coordinator, the FEMA Regional Office, and others as directed by FEMA.

e Preliminary SOMAs, prepared in accordance with FEMA requirements, shall be provided as
‘appropriate,
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» Revised DFIRM mapping files, prepared in accordance with the requirements in Guideﬁnes and
Specifications for Flood Hazard Mapping Partners, shall be provided on CD-ROM.

« Revised DFIRM database files, prepared in accordance with the requirements in Guidelines and'
Specifications for Flood Hazard Mapping Partners, shall be provided on CD-ROM.

e Revised metadata files describing the DFIRM data, including all required information shown in
Guidelines and Specifications for Flood Hazard Mapping Partners, shall be provided on CD-ROM.

e A Sdmmary Report that describes and provides the results of all automated or manual QA/QC review
steps taken during the preparation of the DFIRM shall be provided.
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Activity 14 - Post-Preliminary Processing
Responsible Mapping Partners: FEMA Flood Map Production Coordination Contractor (MCC)

Scope: This activity consists of finalizing the DFIRM and FIS report after the Preliminary copies of the
DFIRM and FIS report have been issued for public review and comment. The activities to be performed

are summarized below.

Initiation of Statutory 90-Day Appeal Period: When required, upon completion of a 30-day community
comment period and/or final coordination meeting with the affected communities, the FEMA Flood Map
Production Coordination Contractor (MCC) shall arrange for and verify that the following activities are
completed in accordance with the current version of the FEMA Guidelines and Specifications for Flood
Hazard Mapping Partners and Document Control Procedures Manua.

« Proposed BFE determination letters are sent to the community CEOs and flocdplain administrators.
« News release notifications of BFE changes are published in prominent newspapers with local

circulation.
« The appropriate notices (Proposed Rules) are published in the Federa/ Register.

Resolution of Appeals and Protests: FEMA Flood Map Production Coordination Contractor {MCC) shall
support FEMA in reviewing and resolving appeals and protests received during the 90-day appeal period. -
For each appeal and protest, the following activities shall be conducted as appropriate:

Initial processing and acknowledgment of submittal;

Technical review of submittal;

Preparation of letter(s) requesting additional supporting data;

Performance of revised analyses; and

Preparation of a draft resolution letter and revised DFIRM and FIS report materials for FEMA review.

The FEMA Flood Map Production Coordination Contractor (MCC) shall mail all associated correspondence
upon authorization by FEMA.

Preparation of Special Correspondence: FEMA Flood Map Production Coordination Contractor (MCC) shall
support FEMA in responding to comments not received within the 90-day appeal period (referred to as
“special correspondence”), including drafting responses for FEMA review when appropriate and finalizing
responses when requested by FEMA. The FEMA Flood Map Production Coordination Contractor (MCC) also
shall mail the final correspondence (and enclosures if appropriate) and distribute appropriate copies of
the correspondence and enclosures upon receipt of authorization from FEMA.

Revision of FIRM and FIS Report: If necessary, the FEMA Flood Map Production Coordination Contractor
(MCC)shall work together to revise the DFIRM and FIS report at the direction of the FEMA Regional
Project Officer and distribute Revised Preliminary copies of the DFIRM and FIS report.

Final SOMA Preparation; The FEMA Flood Map Production Coordination Cantractor (MCC) shall prepare
Final SOMAs for the affected communities as appropriate.

Processing of Letter of Final Determination: The FEMA Flood Map Production Coordination Contractor
. (MCC) shall work with FEMA to establish the effective date for the DFIRM and FIS report, and shall
prepare a Letter of Final Determination (LFDs) for each affected community for FEMA review in
accordance with the FEMA Docurnent Controf Procedures Manual. The FEMA Flood Map Production
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Coordination Contractor (MCC) also shall mail the final signed LFDs and enclosures and distribute
appropriate copies of the signed LFDs and enclosures upon receipt of authorization from FEMA.

Processing of Final DFIRM and FIS Report for Printing: The FEMA Flood Map Production Coordination
Contractor (MCC) shall prepare final reproduction materials for the DFIRM and FIS report and provide
these materials to the FEMA Map Service Center for printing by the U.S. Government Printing Office. The
FEMA Flood Map Production Coordination Contractor {MCC) also shall prepare the appropriate paperwork
to accompany the DFIRM and FIS report (including Print Processing Worksheet, Printing Requisition
Forms, and Community Map Actions Form) and transmittal letters to the community CEOs.

Revalidation Letter Processing. The FEMA Flood Map Production Coordination Contractor (MCC) shall
prepare and distribute letters to the community CEOs and floodplain administrators to notify the affected
communities about Letters of Map Change for which determinations will remain in effect after the DFIRM
and FIS report become effective.

Archiving Data: The FEMA Flood Map Production Coordination Contractor (MCC) shall ensure that
technical and administrative support data are packaged in the FEMA required format and stored properly
in the library archives until they are transmitted to the FEMA Engineering Study Data Package Facility.

Standards: All work under Activity 14 shall be performed in accordance with the standards specified in
- Section 5 of this MAS.

Deliverables: In accordance with the TSDN format described in described in Appendix M of Guidelines
and Specifications for Flood Hazard Mapping Partners and the requirements documented in Section 1 and
Appendix A of the FEMA Document Control Procedures Manual FEMA Flood Map Production Coordination
Contractor {MCC) shall make the following products available to FEMA:

Documentation that the news releases were published in accordance with FEMA requirements;
Documentation that the appropriate Federal Register notices (Proposed and Final Rules) were
published in accordance with FEMA requirements;

« Draft and final Special Correspondence (and all associated enclosures, backup data, and other related
information) for FEMA review and signature as appropriate;

« Draft and final Appeal and Protest acknowledgment, additional data, and resolution letters {(and all
associated enclosures, backup data, and other related information) for FEMA review and signature as
appropriate;

« Draft and final LFDs {(and ali associated enclosures, backup data, and other related information) for
FEMA review and signature;

« DFIRM negatives and final FIS report materials, including all updated data tables and Flood Profi les;
« Paperwork for the final DFIRM and FIS report materials;

« Transmittal letters for the printed DFIRM and FIS report;

» Letter of Map Change Revalidation Letters if appropriate; and

+ Complete, organized archived technical and administrative support data

September 15, 2003

Agreement 9
(Template Version-R-VII, April 2003}
Page 20




SECTION 2—Technical and Administrative Support Data Submittal

The Project Team members for this Flood Map Project that have responsibilities for activities included in
this Mapping Activity Statement shall comply with the data submittal requirements summarized below.

All supporting documentation for the activities in this Mapping Activity Statement shall be submitted in
the TSDN format in accordance with Appendix M, Subsection M.2.1 of FEMA's Guidelines and
Spexifications for Flood Hazard Mapping Partners, dated April 2003. Appendix M is available for viewing
or download on the FEMA Web site at hitp://www.fema.gov/fhm/frm gsam.pdf. Table 2-1 indicates the
sections of the TSDN that apply to each mapping activity. '

If any issues arise that could affect the completion of an activity within the proposed scope or budget,
the responsible Mapping Partner shall complete a Special Problem Report {(SPR) as soon as possible after
the issue is identified and submitted to FEMA. The SPR should describe the issue and propose possible
resolutions. {For additional information on SPRs, refer to Appendix M, Subsection M.2.1.1 of Guidelines
and Specifications for Flood Hazard Mapping Partners.)

Additionally, Kansas Department of Agriculture-Division of Water Resources shall collect and maintain a
set of products for all Activities and shall compile a comprehensive TSDN for the entire project.

SECTION 3—PERIOD OF PERFORMANCE

The mapping activities assigned to Kansas Department of Agriculture-Division of Water Resources in this
MAS will be completed as specified in the Agreement Articles of the Cooperative Agreement. The
Mapping Activities may be terminated at the option of FEMA or Kansas Department of Agriculture-Division
of Water Resources in accordance with the provisions of the September 1, 1999 CTP Partnership
Agreement.

SECTION 4—FUNDING/ COST-SHARING

Funds will be provided by FEMA through a cooperative agreement (EMK-2003-CA-3042) for the
completion for this Flood Map Project. The cooperative agreement budget identifies the amount to be
provided by each party. Kansas Department of Agriculture-Division of Water Resources shall provide any
additional resources required to complete the assigned activities for this Flood Map Project., .
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Table 2-1. Mapping Activities and Applicable TSDN Sections

General
Documentation

Special Problem
Reports

Telephone
Conversation
Reports

Meeting
Minutes/Reports

General .
Correspondence

Engineering
Analyses

Hydrologic Analyses

Hydraulic Analyses

Key to Cross-Section
Labeling

Key to Transect
Labeling

Draft FIS Report

Mapping
Information

Miscellaneous
Reference
Information

SECTION 5—STANDARDS

The standards relevant to this Mapping Activity Statement are provided in Tables 5-1 and 5-2.
Information on the correct volume, appendix, section, or subsection of FEMA's Guidelines and
Specifications for Flood Hazard Mapping Partners (April 2003) to be referenced for each mapping activity

are summarized in Table 5-2.
These Guidelines are available for viewing or download from the FEMA Flood Hazard Mapping Web site at

hitp://www.fema.gov/fhm/dl cgs.shtm.
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Table 5-1. App Ilcable Standards for Pro'ect Actwutles

Guidelines and Specifications for Flood

Hazard Mapping Partners, April 2003 X | x o x | x| x| X | X | XX X)X X | X | X
American Congress on Surveying and ' X
Mapping (ACSM) procedures

Global Positioning System (GPS) Surveys:
National Geodetic Survey (NGS-58),
“Guidelines for Establishing GPS-Derived
Ellipsoid Heights,” November 1997

EM 1000-1-1000, Photogrammetric
Mapping, March 31, 1993

EM 1110-2-1003, Hydrographic Sirrveys,
October 31, 1994

Numerical Models Accepted by FEMA for
NFIP Usage, Aprit 2003

Content Standards for Digital Geospatial
Metadata (Federal Geographic Data _ X X X X X X X
Committee, 1998)

Document Control Procedures Manual,
December 2000
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Table 5-2. Pro_'|ect Activities and Applicable Portlons of FEMA Guidelines and

Specifications
Field Surveys and
Reconnaissance fremsemomermmemo oo e e e
Appendices B, C, and M
Volume 1, Section 1.4 (specifically Subsection 1.4.2. 1)
2 - | Topographic Data Development Appendix A, Sections A.2 and A.3
Appendix M
Volume 1, Section 1.4 (specifically Subsections 1.4.1 and 1.4.2.1)
3 Independent QAQC | Appendix A, Sections A.2, A.3, A7 (specifically Subsection A.7.5), and A.8
Review of TopographicData | | (specifically SubsectionA86)
Appendix M
Volume 1, Section 1.4 (specifically Subsections 1.4.2.2 and 1.4.2.4)
4 Hydrologic Analyses Appendix C, Sections C.1 and C.7
Appendices E, F, G, H, and M
Volume 1, Section 1.4 (specifically Subsection 1.4.1)
' Independent QA/QC ---------------------------------
5 Review of Hydrologic Analyses | f\ ppend'xc' Sectuoncz ____________________________
AppendicesE, F, G, H, and M
Volume 1, Section 1.4 (specifically Subsections 1.4.2.2 and 1.4.2.4)
6 Hydraulic Analyses Appendix C, Sections .3 and C.7
Appendices B, E,F, G, H, and M
Independent QA/QC . , .
7 Review of Hydraulic Analyses | Volume 1’ Sectlon 14 _(_SEEfc‘ﬁ?]_IY__SUbsemon 14.1)
Appendix A, Section A.4 (specifically Subsection A.4.7)
Appendix C, Section C.5
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eIy E SO RS
s:Numberisfiei = Descrip e
' Appendices B, E, F, G, H, and M
Volume 1, Section 1.4 (specifically Subsection 1.4.2.3)
Floodplain Mapping il
'8 {Detailed Riverine or Appendix C, Sections C. 4 and C.6
Coastal Analysis)  Joeecummmm e e
Appendices K, L, and M
Floodplain Mapping _ Volume 1_, Section 1.4
8A (Redelineation Using Effective {specifically Subsections 1.4.2.2 and 1.4.2.3)
Flood Profiles and Updated  {-------------smsmmmmmrommmmmemos oo oo oo m oo oot e e
‘Topographic Data) Appendices K. L, and M
Volume 1, Section 1.4 (specifically Subsection 1.4.2.3)
Floodplain Mapping
8B (Refinement or Creation of Zone ). . e
A) Appendix C, Sections C.4 and C.6
Appendices K, L, and M
Volume 1, Section 1.4 (specifically Subsections 1.4..1 and 1.4.2.3)
Independent QAfQC ~ |----—-c"----mmmro oo oo msoo oo sssess oo
9 Review of Floodplain Mapping Appendix C, Sections C.4 and C.6
(Revised Areas)  |-----e-emseemmercmmm oo
Appendices D, K, L, and M
Volume 1, Sections 1.3
10 base Map 4 (echcaly Subsection 1.3
Acquisition and Preparation | 7 Co e ’ _'_ ________________
Appendices A and B
Volume 1, Section 1.4 .
11 DFIRM Production (specifically Subsections 1.4.2.3 and 1.4.3.2)
{(Non-Revised Areas)  |-------~---=-"=----------c----mmmomem o m oo
Appendices K, L, and M
Independent QA/QC Volume 1, Section 1.4 (specifically Subsection 1.4.3)
11A Review of DFIRM Production |-------+-=--=-==--------------co-ooo-car o mmnmmmmm o
{Non-Revised Areas) Appendices X, L, and M
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Activity Activity Guidelines Volume,
Number Description Section/Subsection, and Appendix
DFIRM Production Volume 1, Section 1.4 {specifically Subsections 1.4.2.3 and 1.4.3.3)
12 {Merge Revised and i iai itk bttt it
Non-Revised Information) Appendices K and L
Volume 1, Section 1.4 (specifically Subsection 1.4.3)
Application of DFIRM Graphic | . ST
12A and Database Specifications | FED P?chn_:?s_l-(-ar_u-!_l. ____________________
Appendices K, L, and M
Volume 1, Section 1.4 (specifically Subsection 1.4.3)
Independent QA/QC :
128 Review of DFIRM Product |-~ - - -----="---m oo oo o o o o e e e
Meeting FEMA Graphics and
Database Specifications Appendices K, L, and M
Volume 1, Sections 1.4
- {specifically Subsections 1.4.2 and 1.4.3) and
Preliminary DFIRM and FIS - f
13 Repol-t Distribution _______________ ]L'§ -(§Re.clﬂ@|!.y.§l'.l.b_sgglq.n_l'-5k1 B et §
Appendices J, K, L, and M
Volume 1, Section 1.5
14 Post-Preliminary Processing
Appendices ], K, L, and M
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SECTION 6—SCHEDULE

Monitoring Information for Contracted Studies (MICS) will be used to report progress for this
Mapping Activity Statement. The initial schedule will be established within two weeks of funds
award, and the schedule progress will be updated no later than 30 days after the end of each

quarter.

If changes to the schedule are required, the responsible Mapping Partner shall coordinate with
FEMA and the other Mapping Partners in a timely manner.

SECTION 7—CERTIFICATIONS

The foll'owing certifications apply to this MAS:

Activity 1 (Field Surveys and Reconnaissance)

A Registered Professional Engineer or Licensed Land Surveyor will certify topographic data, in
accordance with 44 CFR 65.5(c). Certification of topographic data by the American Society for
Photogrammetry and Remote Sensing is also acceptable.

Activity 4 (Hydrologic Analyses). Activity 6 (Hydraulic Analyses), and Activity 8

(Floodplain Mapping— Detailed Riverine Analysis)

e A Registered Professional Engineer or Licensed Land Surveyor will certify hydrologic and
hydraulic analyses and data in accordance with 44 CFR 65.6(f).

» A Registered Professional Engineer or Licensed Land Surveyor will certify topographic
information in accordance with 44 CFR 65.5(c). _

«  Any levee systems to be accredited will be certified in accordance with 44 CFR
65.10(e)..

Activity 8 (Floodplain Mapping — Detailed Riverine Analysis), Activity 11 {(DFIRM

Production — Non-Revised Areas), Activity 12 (DFIRM Production — Merging

Effective and Revised Information), and Activity 12A (Application of DFIRM

Database and Graphic Specifications)

The DFIRM metadata files will include a description of the horizontal and vertical accuracy of
the DFIRM base map and floodplain information.

Activity 10 (Base Map Acquisition and Preparation)

+ A community official or responsible party will provide written certification that the digital
data meet FEMA'’s minimum standards and specifications. '

s The responsible Mapping Partner will provide documentation that the digital base map
can be used by FEMA.

SECTION 8—TECHNICAL ASSISTANCE AND RESOURCES

Kansas Department of Agriculture-Division of Water Resources may obtain copies of FEMA-issued
Letters of Map Change, archived engineering backup data, and data collected as part of the
Mapping Needs Assessment Process from the MCC.

General technical and programmatic information, such as FEMA 265, the Quick-2 computer
program, and the MT-2 forms, can be downloaded from the FEMA Web site
(http://www.fema.gov/fhm). Specific technical and programmatic support may be provided

September 15, 2003

Agreement 9

(Template Version-R-VII, April 2003}
Page 27




through the Kansas Department of Agriculture-Division of Water Resources; such assistance
should be requested through the FEMA Project Officer specified in Section 11 of this MAS,

Kansas Department of Agriculture-Division of Water Resources also may consult with the FEMA
Regional Project Officer to request support in the areas of selection of data sources, digital data
accuracy standards, assessment of vertical data accuracy, data collection methods or
subcontractors, and GIS-based engineering and modeling training.

SECTION 9—CONTRACTORS

Kansas Department of Agriculture-Division of Water Resources intends to use the services of a
contractor for this Flood Map Project. If federal funds are used Kansas Department of
Agriculture-Division of Water Resources shall ensure that the procurement for all contractors
used for this Flood Map Project complies with the requirements of 44 CFR 13.36.

Part 13 may be downloaded in PDF or text format from the U.S. Government Printing Office Web
site at http://www.access.gpo.gov/nara/cfriwaisidx 01/44cfr13 01.html.

SECTION 10—FINANCIAL REPORTING
Financial reporting requirements will be in accordance with Cooperative Agreement Artides Vand

VI.

SECTION 11—POINTS OF CONTACT

The points of contact for this Flood Map Project are Bob Franke, the FEMA Regional Project
Officer; Julie GrauerBob Franke, the Project Manager for Kansas Department of Agriculture-
Division of Water Resources; or subsequent personnel of comparable experience who are
appointed to fulfill these responsibilities.

SECTION 12—PROJECT COORDINATION

Throughout the project, all members of the Project Team will coordinate, as necessary, to ensure |
the products meet the technical and format specifications required and contain accurate, up-to-
date information. Coordination activities shall include:

» Meetings, teleconferences, and video conferences with FEMA and other Project Team
members;

« Telephone conversations with FEMA and other Project Team members on an ad hoc
basis, as required;

» Updates to the MICS system, Mapping Needs Update Support System database, and
other FEMA status information systems in accordance with requirements in Volumes 1.
and 3 of Guidelines and Specifications for Flood Hazard Mapping Partners; and

« E-mail, facsimile transmissions, and letters, as required.

Each party has caused this MAS to be executed by its duly authorized representative.
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Julig Grauer '
Kafisas Department of Agriculture-Division of Water Resources

Q&\J’(ﬂ M
Robert G. Bissell, Director
Federal Insurance and Mitigation Division

Federal Emergency Management Agency

i eon N ST

William R. Blanton Jr., Project Officer
Federal Emergency Management Agency
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